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MODIS Ll Integration: Summary Status
6 October 73 October 1999

l LIB (PGE2)
- Version 2.2.0 (launch version) in DAAC

- Promote  Promoted 2.2.0 to 5A ops bv mid Sep . Received test data from SDST

l LIA and Geolocation  (PGEI)
- Launch version in DAAC, promoted to 5A ops on 18 Aug

l Cloud Mask (PGE3)
- Launch version in DAAC, promoting version  2.43 to 5A ops probably  late Sep  end of Ocf (planned

date)

- Plan to use previous  version (2.4.1) version 2.4.3 for MOSS 3

l LIA Subsetter (PGE71)
- Completed, delivered to DAAC, ECS delivered ESDT in 4PY.l I. Promote to 5A ops by mid Sep.

Received test data from SDST to promote to 5A ops. Waiting for ECS patch due mid Oct. Begin
promoting to SA ops in Nov.

l Ll B Subsetter  (PGE 2A)
- Launch version in DAAC, promoted to 4PY ops on 23 Jul. Promoted to 5A ops by 23 Aug

l Testing
- Used Ll B version 2.1.6 for MOSS 2. MOSS 2 completed

- MOSS 3 planned for week of 27 Sep 18-22 Oct. MOSS 3’will  probably  not include PGE3 and PGE71



MODIS Ll Integration
MASTER SCHEDULE

13 October 1999

Task Name

Terra Launch
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2 Terra launches from VAFB

3 ECS Development

4 Release 5A into OPS

5 Release 5A.01  patch

6 Release 5A.02 patch

7 MOSS Tests

8 MOSS 2 Dry Run (EDOS-DAAC test) v 7121

9 MOSS 2 takes place w,7”8

10 MOSS 3 takes place

11 MODIS Level 1B (PGE 2)

12 SDST development completed

13 Deliver from SDST to DAAC

14 Promote V2.1.6  to 4PY ops
7123

15 Promote V2.2.0  to 5A ops

16 MCST develops LlB V2.2.2 (post-launch)

17 MCST delivers LlB V2.2.2 to SDST

18 MODIS Level 1A and Geolocation  (PGE 1)

19 Ll A and Geo V2.1.1  dev’t complete

20 DAAC promote to 4PY ops

21 Test dataset  for LlA and Geo is ready

22 DAAC promote to Drop 5A ops
a

23 Cloud mask (PGE 3) L

24 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC

25 ECS generates ESDT for PGE55

26 DAAC promote to 4PY ops
7/30
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MODIS Level 1 Integration Issues
uk October 1999

Item Responsible
Person

Due Date Comments

1. Find out what the schedule is for F Bordi 15 Ju199 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems at the GDAAC: Item LA.1: End of August - needs 5A. 02 delivered 9/7. Completed

Production plan fails when
I

1.
fractured data is received from Item l-.2: 15 September - needs 5A.02 delivered 9/7 (patch 5A.01 has been
EDOS. combined with 5A.02 and will be delivered on 7 Sep). Will be tested in MOSS 3

2. Subscription Delivery Notice:
User string not being filled in Item 1.3: Completed
impacts cal/val of sensor.

3. Unable to delete Data Processing Item 14.4:  this problem is expected to be fixed by the 5A.01 patch due at the end
Requests (DPRs) of August. Completed

4. Autosys job boxes not
completing. STATUS: OPEN

2. Level 1 product data volumes are Ed Masuoka EM sent e-mail to the discipline leads discussing the problem.
94GB above the 2/96 baseline. The and
volume increases are as follows: 8GB Bob Murphy REM has convened a meeting of the discipline leads for Ju129
in L 1 A, 1 GB in geolocation fields and
85GB in LlB. Are we in agreement Discipline leads met on 29 Jul. REM to write report and recommendations
that this will be handled by storing
L 1B for less than 6 months or is there EM to close out volumes and loads by end of August (maybe sooner)
another approach we should be
pursuing? CLOSED (with presentation at PI proc  mtg)

3. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB  format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.
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(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

Delivery date to DAAC is 7 Sep 99 as part of patch 5A.02

STATUS: CLOSED

4. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

EM needs to provide MFLOPS, I/O volumes and production rules to MM, then

MM will prepare written response to close out this item

5. Establish policy and process to release RE Murphy STATUS: OPEN
Ll software to the public.

6. MCST is requesting ECS generate a B Berriman This new ESDT is a copy of the ECS core metadata into an ASCII file to support
new ESDT for level 1B MCST daily QA activities. The method replicates QA activities already

implemented at ECS by LDOPE

(BG) Mike Linda is developing the LlB ESDT for QA. Expect submittal by 4

A%

The ESDT may already have been delivered. BGuenther  and BVollmer to check
by next meeting
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EM will hold CCB meeting

S T A T U S :  1 j CLOSED I

7. From ETE-4, MCST received no STATUS: CLOSED: expedited dataset was received On 8/18
Quick-look (EDS) data.

8. Need to develop a versioning approach B Guenther Assigned to B Barriman
for the LlB product

STATUS: CLOSED

- 9 . Need different production rule for
LlA PGE

&lo.  Need PGE versioning approach to
keep GDAAC and SDST in step

E Masuoka

-11.  Develop a data policy for MODIS R E Murphy Does a new version of a dataset in the archive make the old version disappear’!
/This is the approach taken by SeaWIFS  and it is working well)
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